
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7089           

0008 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 10.04.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 12.23.2015

01.05.2016

04.04.2016

Date Let:

ELWOOD SOUTH

12.17.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.04.2016

Date Project Completion:

Counties

GOSPER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71089  000 STP-283-1(116) 283 31.38 41.25 GRAD SEED BR GDRL BIT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7089           

0008 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 10.04.2016

$4,925,667.56

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,375,452.69 $2,713,147.45 $662,305.24
Stockpiled Materials $90,721.02 $90,721.02 $.00

Gross Earnings $3,466,173.71 $2,803,868.47 $662,305.24
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,466,173.71 $2,803,868.47 $662,305.24

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $89.52 $89.52 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $89.52 $.00

Payment

$89.52

$3,466,263.23 $2,803,957.99 $662,305.24

$.00 $.00 $.00

69%

% Time Comp

% Dollar Comp

85%

$4,925,667.56

09.26.2016 09.29.2016

09.30.2016

Sell, Tim

Halstead, Kerri

Vosburg, Kurt

Project Manager District Engineer

Construction Engineer

10.03.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.03.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      11,500.00 1.000 11,500.00

1.000 11,500.00

1.000 11,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 67.000 2,010.00

67.000 2,010.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      13.00 2,963.000 38,519.00

2,963.000 38,519.00

2,030.000 26,390.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      5.00 5,888.000 29,440.00

5,888.000 29,440.00

5,792.635 28,963.18

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1107.00      10.00 70.000 700.00

70.000 700.00

68.978 689.78

0.000 0.00

0006

SY  REMOVE WALK
0006 

1108.00      6.00 343.000 2,058.00

343.000 2,058.00

344.000 2,064.00

0.000 0.00

0007

LF  REMOVE COMBINATION CURB AND GUTTER
0007 

1119.00      1,000.00 4.000 4,000.00

4.000 4,000.00

4.000 4,000.00

4.000 4,000.00

0008

EACHREMOVE INLET
0008 
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Nebraska Department of Roads Date: 10.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      3.20 1,010.000 3,232.00

1,010.000 3,232.00

0.000 0.00

0.000 0.00

0009

LB  CAST IRON GRATE AND FRAME
0009 

4050.01      20.00 2,003.000 40,060.00

2,003.000 40,060.00

0.000 0.00

0.000 0.00

0010

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0010 

4105.59      1,100.00 11.200 12,320.00

11.200 12,320.00

5.300 5,830.00

5.300 5,830.00

0011

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0011 

4155.50      2.10 1,435.000 3,013.50

1,435.000 3,013.50

705.000 1,480.50

705.000 1,480.50

0012

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0012 

4360.48      800.00 2.000 1,600.00

2.000 1,600.00

0.000 0.00

0.000 0.00

0013

EACH48" METAL FLARED-END SECTION
0013 

6106.25      20.00 30.000 600.00

30.000 600.00

30.000 600.00

0.000 0.00

0014

TON REMOVE RIPRAP
0014 

7017.00      2.50 6,382.000 15,955.00

6,382.000 15,955.00

6,387.500 15,968.75

0.000 0.00

0015

LF  REMOVE GUARDRAIL
0015 

L006.00      150.00 22.000 3,300.00

22.000 3,300.00

0.000 0.00

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L019.13      1.69 6,851.000 11,578.19

6,851.000 11,578.19

0.000 0.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1D
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      5.10 1,027.000 5,237.70

1,027.000 5,237.70

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 2A
0018 

L022.11      2.90 1,537.000 4,457.30

1,537.000 4,457.30

0.000 0.00

0.000 0.00

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

L022.83      7.40 60.000 444.00

60.000 444.00

0.000 0.00

0.000 0.00

0020

LF  SILT CHECK, TYPE 2-HIGH
0020 

P300.48      75.00 244.000 18,300.00

244.000 18,300.00

0.000 0.00

0.000 0.00

0021

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0021 

P402.15      100.00 3.000 300.00

3.000 300.00

0.000 0.00

0.000 0.00

0022

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0022 

Contracted 211,624.69

Current 211,624.69

In place 97,486.21

This Estimate 11,310.50

GROUP 1 GRADING

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

L001.01      725.00 3.000 2,175.00

3.000 2,175.00

0.000 0.00

0.000 0.00

0024

ACRESEEDING, TYPE A
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      690.00 19.000 13,110.00

19.000 13,110.00

0.000 0.00

0.000 0.00

0025

ACRESEEDING, TYPE B
0025 

L032.75      200.00 49.000 9,800.00

49.000 9,800.00

0.000 0.00

0.000 0.00

0026

TON MULCH
0026 

Contracted 27,085.00

Current 27,085.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 619+97 3 - SPAN CONTINUOUS SLAB CO

0030.60      11,450.00 1.000 11,450.00

1.000 11,450.00

0.976 11,175.20

0.000 0.00

0027

LS  MOBILIZATION
0027 

6000.10      2,900.00 1.000 2,900.00

1.000 2,900.00

1.000 2,900.00

0.000 0.00

0028

LS  ABUTMENT NO.1 EXCAVATION
0028 

6000.11      2,900.00 1.000 2,900.00

1.000 2,900.00

1.000 2,900.00

0.000 0.00

0029

LS  ABUTMENT NO.2 EXCAVATION
0029 

6001.00      2,900.00 1.000 2,900.00

1.000 2,900.00

1.000 2,900.00

0.000 0.00

0030

LS  BENT NO.1 EXCAVATION
0030 

6001.01      2,900.00 1.000 2,900.00

1.000 2,900.00

1.000 2,900.00

0.000 0.00

0031

LS  BENT NO.2 EXCAVATION
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      352.00 78.000 27,456.00

78.000 27,456.00

6.610 2,326.72

0.000 0.00

0032

SY  CONCRETE BRIDGE DECK REPAIR
0032 

6131.23      3.88 1,925.000 7,469.00

1,925.000 7,469.00

1,925.000 7,469.00

0.000 0.00

0033

SF  PENETRATING CONCRETE SEALER
0033 

6433.00      15,225.00 1.000 15,225.00

1.000 15,225.00

1.000 15,225.00

0.000 0.00

0034

LS  PAINTING PILES AND MISCELLANEOUS STEEL
0034 

6960.11      305.00 80.000 24,400.00

80.000 24,400.00

0.000 0.00

0.000 0.00

0035

SY  BRIDGE APPROACH REPAIR
0035 

9186.00      17.95 792.000 14,216.40

792.000 14,216.40

792.000 14,216.40

0.000 0.00

0036

SY  CONCRETE SURFACE MILLING
0036 

Contracted 111,816.40

Current 111,816.40

In place 62,012.32

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 619+97 3 - SPAN CONTINUOUS SLAB CO

GROUP 7 GUARDRAIL

0030.70      2,030.00 1.000 2,030.00

1.000 2,030.00

0.000 0.00

0.000 0.00

0037

LS  MOBILIZATION
0037 

7015.00      32.00 5,279.000 168,928.00

5,279.000 168,928.00

0.000 0.00

0.000 0.00

0038

LF  CABLE GUARDRAIL
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,200.00 4.000 8,800.00

4.000 8,800.00

0.000 0.00

0.000 0.00

0039

EACHBRIDGE APPROACH SECTIONS
0039 

7023.00      3,500.00 14.000 49,000.00

14.000 49,000.00

0.000 0.00

0.000 0.00

0040

EACHTERMINAL ANCHORAGE SECTIONS
0040 

7024.27      2,200.00 4.000 8,800.00

4.000 8,800.00

0.000 0.00

0.000 0.00

0041

EACHGUARDRAIL END TREATMENT, TYPE II
0041 

Contracted 237,558.00

Current 237,558.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.20      50.00 18.000 900.00

18.000 900.00

0.000 0.00

0.000 0.00

0042

EACHOBJECT MARKER
0042 

0002.55      9.75 1,043.000 10,169.25

1,043.000 10,169.25

1,257.720 12,262.77

159.250 1,552.69

0043

STA OVERLAY BROKEN LINES
0043 

0002.60      11.75 2,085.000 24,498.75

2,085.000 24,498.75

2,419.630 28,430.65

408.350 4,798.11

0044

STA OVERLAY SOLID LINES
0044 

0002.76      0.09 137,000.000 12,330.00

137,000.000 12,330.00

0.000 0.00

0.000 0.00

0045

LF  PERMANENT PAVEMENT MARKING, PAINT
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      154,625.00 1.000 154,625.00

1.000 154,625.00

1.000 154,625.00

0.000 0.00

0046

LS  MOBILIZATION
0046 

1020.02      18.00 23.000 414.00

23.000 414.00

0.000 0.00

0.000 0.00

0047

EACHDELINEATOR,  TYPE II
0047 

1020.03      18.00 25.000 450.00

25.000 450.00

0.000 0.00

0.000 0.00

0048

EACHDELINEATOR,  TYPE III
0048 

1020.20      35.00 4.000 140.00

4.000 140.00

0.000 0.00

0.000 0.00

0049

EACHINSTALL CHEVRONS
0049 

1120.00      1,500.00 4.000 6,000.00

4.000 6,000.00

6.000 9,000.00

0.000 0.00

0050

EACHREMOVE DISCHARGE STRUCTURE
0050 

2001.00      15.00 160.000 2,400.00

160.000 2,400.00

0.000 0.00

0.000 0.00

0051

CY  GRAVEL SURFACE COURSE
0051 

2021.00      55.00 8.000 440.00

8.000 440.00

0.000 0.00

0.000 0.00

0052

EACHMAILBOX POST
0052 

3010.42      52.85 643.000 33,982.55

643.000 33,982.55

364.900 19,284.97

127.000 6,711.95

0053

LF  CONCRETE CURB REPAIR
0053 

3014.11      53.50 312.000 16,692.00

312.000 16,692.00

314.000 16,799.00

314.000 16,799.00

0054

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.21      45.00 74.000 3,330.00

74.000 3,330.00

83.871 3,774.20

0.000 0.00

0055

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0055 

3016.39      44.00 64.000 2,816.00

64.000 2,816.00

76.000 3,344.00

0.000 0.00

0056

SF  DETECTABLE WARNING PANEL
0056 

3039.13      447.85 64.070 28,693.75

64.070 28,693.75

68.874 30,845.22

2.924 1,309.51

0057

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0057 

4004.50      3.30 6,592.000 21,753.60

6,592.000 21,753.60

0.000 0.00

0.000 0.00

0058

LB  CAST IRON GRATE AND FRAME
0058 

4024.55      204.00 75.000 15,300.00

75.000 15,300.00

0.000 0.00

0.000 0.00

0059

LF  FLUME SPILLWAY
0059 

4024.70      3,600.00 10.000 36,000.00

10.000 36,000.00

0.000 0.00

0.000 0.00

0060

EACHCONCRETE FLUME, TYPE I
0060 

4105.59      1,490.00 36.800 54,832.00

36.800 54,832.00

0.000 0.00

0.000 0.00

0061

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0061 

4107.07      400.00 1.270 508.00

1.270 508.00

0.000 0.00

0.000 0.00

0062

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0062 

4155.50      2.00 3,200.000 6,400.00

3,200.000 6,400.00

0.000 0.00

0.000 0.00

0063

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      2.00 113.000 226.00

113.000 226.00

0.000 0.00

0.000 0.00

0064

LB  REINFORCING STEEL FOR COLLARS
0064 

6030.16      5.00 792.000 3,960.00

792.000 3,960.00

0.000 0.00

0.000 0.00

0065

SY  BRIDGE DECK PREPARATION
0065 

6133.01      35.56 792.000 28,163.52

792.000 28,163.52

0.000 0.00

0.000 0.00

0066

SY  MEMBRANE WATERPROOFING TYPE A
0066 

7500.40      600.00 3.000 1,800.00

3.000 1,800.00

0.000 0.00

0.000 0.00

0067

EACHHANDICAPPED SYMBOL

PREFORMED PAVEMENT MARKING

0067 

8022.15      1.19 3,000.000 3,570.00

3,000.000 3,570.00

3,706.470 4,410.70

1,156.800 1,376.59

0068

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0092 

8022.20      1.19 54,330.000 64,652.70

54,330.000 64,652.70

40,561.880 48,268.63

9,587.750 11,409.42

0069

EACHHYDRATED LIME/WARM MIX ASPHALT
0068 

8028.01      220.00 2.410 530.20

2.410 530.20

0.000 0.00

0.000 0.00

0070

CY  FOUNDATION COURSE REPLACEMENT
0069 

9002.10      28.68 3,000.000 86,040.00

3,000.000 86,040.00

3,706.470 106,301.55

1,156.800 33,177.02

0071

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0093 

9005.75      28.68 53,330.000 1,529,504.40

53,330.000 1,529,504.40

40,561.880 1,163,314.72

9,587.750 274,976.67

0072

TON ASPHALTIC CONCRETE, TYPE SPR
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      5.00 4,259.000 21,295.00

4,259.000 21,295.00

150.000 750.00

150.000 750.00

0073

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0071 

9009.75      150.00 140.000 21,000.00

140.000 21,000.00

0.000 0.00

0.000 0.00

0074

SY  TEMPORARY SURFACING

8"

0072 

9010.50      68.68 1,000.000 68,680.00

1,000.000 68,680.00

40.170 2,758.88

10.000 686.80

0075

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0073 

9020.95      482.00 102.000 49,164.00

102.000 49,164.00

153.275 73,878.55

48.669 23,458.46

0076

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0094 

9021.13      482.00 1,847.220 890,360.04

1,847.220 890,360.04

1,720.273 829,171.58

435.776 210,044.03

0077

TON PERFORMANCE GRADED BINDER (64-34)
0074 

9030.00      4.00 9,615.000 38,460.00

9,615.000 38,460.00

0.000 0.00

0.000 0.00

0078

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0075 

9034.00      5.00 554.000 2,770.00

554.000 2,770.00

0.000 0.00

0.000 0.00

0079

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0076 

9053.00      2.00 33,970.000 67,940.00

33,970.000 67,940.00

20,101.000 40,202.00

4,600.000 9,200.00

0080

GAL TACK COAT
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      30.00 280.000 8,400.00

280.000 8,400.00

0.000 0.00

0.000 0.00

0081

MGALWATER
0078 

9170.00      65.00 991.320 64,435.80

991.320 64,435.80

0.000 0.00

0.000 0.00

0082

STA EARTH SHOULDER CONSTRUCTION
0079 

9173.15      150.00 987.720 148,158.00

987.720 148,158.00

987.260 148,089.00

0.000 0.00

0083

STA TRENCHED WIDENING
0080 

9173.20      5.00 8,458.000 42,290.00

8,458.000 42,290.00

7,051.330 35,256.65

7,051.330 35,256.65

0084

SY  SUBGRADE PREPARATION
0081 

9179.23      640.00 493.860 316,070.40

493.860 316,070.40

494.680 316,595.20

0.000 0.00

0085

STA COLD MILLING, CLASS 3
0082 

9179.33      2.90 9,642.000 27,961.80

9,642.000 27,961.80

9,642.000 27,961.80

0.000 0.00

0086

SY  COLD MILLING, CLASS 3

TYPE A

0083 

9179.35      5.50 3,564.000 19,602.00

3,564.000 19,602.00

3,806.000 20,933.00

0.000 0.00

0087

SY  COLD MILLING, CLASS 5
0084 

9179.80      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0088

EACHMILLING CONCRETE FOR INLAYS
0085 

9185.85      8.50 987.260 8,391.71

987.260 8,391.71

0.000 0.00

0.000 0.00

0089

STA RUMBLE STRIPS, ASPHALT 8"
0086 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7089           

0008 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 10.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      40.00 246.000 9,840.00

246.000 9,840.00

0.000 0.00

0.000 0.00

0090

SY  SURFACING UNDER GUARDRAIL
0087 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

2,853.980 2,853.98

814.240 814.24

0091

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0095 

9300.38      1.00 92,361.000 92,361.00

92,361.000 92,361.00

28,015.410 28,015.41

4,142.100 4,142.10

0092

EACHRAP INCENTIVE PAYMENT
0088 

9300.52      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0093

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0089 

L010.00      12.50 400.000 5,000.00

400.000 5,000.00

0.000 0.00

0.000 0.00

0094

SY  SODDING
0090 

P402.15      71.00 844.000 59,924.00

844.000 59,924.00

0.000 0.00

0.000 0.00

0095

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0091 

Contracted 4,125,825.47

Current 4,125,825.47

In place 3,127,127.46

This Estimate 636,463.24

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 15,260.000 7,630.00

15,260.000 7,630.00

4,868.000 2,434.00

973.000 486.50

0096

BDAYBARRICADE, TYPE II
0096 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 10.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      3.00 1,056.000 3,168.00

1,056.000 3,168.00

1,326.000 3,978.00

196.000 588.00

0097

BDAYBARRICADE, TYPE III
0097 

0001.75      1.00 2,400.000 2,400.00

2,400.000 2,400.00

427.000 427.00

72.000 72.00

0098

EACHTEMPORARY SIGN DAY
0098 

0001.90      0.50 18,945.000 9,472.50

18,945.000 9,472.50

12,152.000 6,076.00

1,512.000 756.00

0099

EACHSIGN DAY
0099 

0001.99      5.00 120.000 600.00

120.000 600.00

0.000 0.00

0.000 0.00

0100

EACHCONTRACTOR FURNISHED SIGN DAY
0100 

0002.28      0.35 3,900.000 1,365.00

3,900.000 1,365.00

993.000 347.55

0.000 0.00

0101

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0101 

0002.32      0.50 825.000 412.50

825.000 412.50

167.000 83.50

0.000 0.00

0102

SF  PAVEMENT MARKING REMOVAL
0102 

0002.44      0.69 4,300.000 2,967.00

4,300.000 2,967.00

4,485.000 3,094.65

0.000 0.00

0103

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0103 

0002.47      0.01 4,300.000 43.00

4,300.000 43.00

0.000 0.00

0.000 0.00

0104

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0104 

0003.10      250.00 200.000 50,000.00

200.000 50,000.00

94.000 23,500.00

20.000 5,000.00

0105

DAY FLAGGING
0105 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7089           

0008 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 10.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      350.00 70.000 24,500.00

70.000 24,500.00

45.500 15,925.00

10.000 3,500.00

0106

DAY FURNISHING AND OPERATING PILOT VEHICLE
0106 

0003.50      30.00 450.000 13,500.00

450.000 13,500.00

0.000 0.00

0.000 0.00

0107

LF  CONCRETE PROTECTION BARRIER
0107 

0003.56      5.00 450.000 2,250.00

450.000 2,250.00

0.000 0.00

0.000 0.00

0108

LF  RELOCATE CONCRETE PROTECTION BARRIER
0108 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

0.000 0.00

0.000 0.00

0109

EACHTEMPORARY RUMBLE STRIP
0109 

0003.74      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0110

EACHTEMPORARY TRAFFIC SIGNAL
0110 

0005.10      100.00 209.000 20,900.00

209.000 20,900.00

79.000 7,900.00

14.000 1,400.00

0111

DAY TRAFFIC CONTROL MANAGEMENT
0111 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

1,355.500 2,711.00

914.500 1,829.00

0112

HOURTRAINING
0112 

0030.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0113

LS  MOBILIZATION
0113 

9110.01      50.00 80.000 4,000.00

80.000 4,000.00

9.000 450.00

9.000 450.00

0114

HOURRENTAL OF LOADER, FULLY OPERATED
0114 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 10.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0115

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0115 

9110.03      50.00 80.000 4,000.00

80.000 4,000.00

9.000 450.00

9.000 450.00

0116

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0116 

9110.07      150.00 80.000 12,000.00

80.000 12,000.00

3.000 450.00

0.000 0.00

0117

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0117 

9110.27      50.00 30.000 1,500.00

30.000 1,500.00

0.000 0.00

0.000 0.00

0118

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0118 

L022.75      3.00 1,000.000 3,000.00

1,000.000 3,000.00

0.000 0.00

0.000 0.00

0119

LF  TEMPORARY SILT CHECK
0119 

L022.90      2.50 1,500.000 3,750.00

1,500.000 3,750.00

0.000 0.00

0.000 0.00

0120

LF  TEMPORARY SILT FENCE
0120 

L032.70      150.00 8.000 1,200.00

8.000 1,200.00

0.000 0.00

0.000 0.00

0121

TON TEMPORARY MULCH
0121 

L860.24      1,500.00 8.000 12,000.00

8.000 12,000.00

0.000 0.00

0.000 0.00

0122

EACHSTORM EVENT RESTORATION - INCENTIVE
0122 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7089           

0008 Pay Period End Date: 09.24.2016
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Nebraska Department of Roads Date: 10.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0123

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0123 

Contracted 211,758.00

Current 211,758.00

In place 88,826.70

This Estimate 14,531.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,925,667.56

Current 4,925,667.56

In place 3,375,452.69

This Estimate 662,305.24
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 71089  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10244G    

BuyAmericaCertPS

5,279.00 60,075.02S.P. Initial Payment0004

$60,075.02Total for stockpile nbr 1: 5,279.00

$60,075.02Total for proposal line nbr 0038: 5,279.00

$60,075.02Total for item code 7015.00: 5,279.00

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 71089  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10244     

BuyAmericaCertPS

14.00 30,646.00S.P. Initial Payment0004

$30,646.00Total for stockpile nbr 1: 14.00

$30,646.00Total for proposal line nbr 0040: 14.00

$30,646.00Total for item code 7023.00: 14.00

$90,721.02Total remaining for contract:


